

Sample Schedule

Enhancing State Government Energy Assurance Capabilities & Planning for Smart Grid Resiliency Funding Opportunity Number: DE-FOA-0000091 -- Prepared by NASEO

Application Due: July 30, 2009 3:00 PM EDT

Awards Anticipated to be issued: Between 9/15/2009¹ and 10/30/2009²

Assuming the awards are issued between these dates contained in the FOA the completion of the following task will then occur within the following dates. These Plans may generally be revised as necessary except as noted below.

- Management Plan (Attachment C) due within 60 days of award
(Due between: November 14, 2009 and December 29, 2009)

- Workforce Development Plan due within 90 days of award
(Due between: December 14, 2009 and January 28, 2010)

- Energy Assurance Plan(s) due within 18 months of award.
May be revised as needed after the EA exercises.
Final plan due at completion of the performance period.
(Due between: March 15, 2011 and April 30, 2011)

- Energy Supply Disruption Tracking Process due within 1 year of award.
(Due between: September 15, 2010 and October 30, 2010)

- **Energy Assurance Exercise**
 - Intra-state training/exercise(s) completed with in 24 months of award.
After-action report delivered 30 days after the exercise.
(Due between: September 15, 2011 and October 30, 2011)

 - Inter-state/regional training/exercises completed with in 30 months of award.
After-action report delivered 30 days following the exercise.
(Due between: March 15, 2012 and April 30, 2012)

Year	2009				2010												2011												2012			
Month	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4
Grant Awarded	1	2																														
Project Management Plan	→																															
Workforce Development Plan	→																															
Energy/Supply Disruption Tracking Process																																
Energy Assurance Plan																																
Intra-state training/exercise																																
Inter-state/regional training/exercise																																

The numbers 1 & 2 in the chart represent the range for completion of the activity depending on the date of the grant award. The starting points shown above for each deliverable task is illustrative in nature. States may elect to have different starting points or the sequence of task depending on the amount of work required which in turn will depend on the current states of their Energy Assurance efforts.

*** The FOA indicated that Energy Assurance Plan may be update period following the training/exercises.