

Deliverables Schedule

Enhancing State Government Energy Assurance Capabilities & Planning for Smart Grid Resiliency Funding Opportunity Number: DE-FOA-0000091

Application Due: July 30, 2009
Grant Awarded: August 13, 2009

Deliverables

- **Management Plan** due within 60 days of award **Due: October 12, 2009**
- **Workforce Development Plan** due within 90 days of award **Due: November 11, 2009**
- **Energy Assurance Plan(s)** due within 18 months of award. **Due: February 13, 2011**
May be revised as needed after the EA exercises. Final plan due at completion of the performance period.
- **Energy Supply Disruption Tracking Process** due within 1 year of award. **Due: August 13, 2010**
- **Energy Assurance Exercises**
 - **Intra-state training/exercise(s)** completed with in 24 months of award. **Due: August 13, 2011.**
After-action report due 30 days following the exercise.
 - **Inter-state/regional training/exercises** completed with in 30 months of award. **Due: February 13, 2012.** *After-action report due 30 days following the exercise.*

Year	2009					2010												2011												2012						
Month	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4			
Grant Awarded (8/13/09)																																				
Project Management Plan (10/12/09)	→																																			
Workforce Development Plan (11/11/09)	→																																			
Energy Supply Disruption Tracking Process (8/13/10)																																				
Energy Assurance Plan (2/13/11)***																																				
Intra-state training exercise (8/13/11)																																				
Inter-state/regional training/exercise (2/13/12)																																				

Starting points shown above for each deliverable task are illustrative in nature. Michigan may elect to have different starting points or sequence of tasks depending on the amount of work required.

**** The FOA indicates that the Energy Assurance Plan may be updated following the training/exercises.*